COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2014

ESTI MATE SUMVARY 13:37: 52
CONTI D: C19897 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 19897-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 6.5 DAYS TI ME ALLOW 100 WORK DAYS
US-50 NEAR PARKDALE, EMBANKMENT REPAI R PERCENT TI ME: 6. 50 ORI G TI ME ALLOW 100 WORK DAYS

PRQJECT NO STR0503- 082

US-50 NEAR PARKDALE, EMBANKMENT REPAI R

NAME OF ROAD:

PRQJECT COUNTI ES: FREMONT, REG ON 2

CONTRACTOR:

TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 26/ 2014 DATE TI ME STARTED 08/ 18/2014

205 Tunnel Drive DATE LET 07/ 03/ 2014 DATE WORK BEGAN

DATE AWARDED 08/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 15/ 2014 DATE ACCEPTED
CANON Ol TY co 81212 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 932, 329. 95 PARTI Cl PATI NG $ 21, 409. 05 $ 21, 409. 05

AWARD PRQIECT AMT: $ 889, 723. 20 NON- PARTI Cl PATI NG 95, 594. 37 95, 594. 37

PERCENT COVPLETE: 12. 55% TOTAL EARNI NGS 117, 003. 42 117, 003. 42

FUNDS AVAI LABLE: $ 815, 326. 53 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 117, 003. 42 117, 003. 42

TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,569.86 -2,569. 86
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 114, 433. 56 114, 433. 56
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 114, 433. 56 114, 433. 56
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 114,433.56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 - ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 350 4,740. 44
13, 544. 10000 0. 350 4,740. 44
0010 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
545. 36000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 11. 000 0. 000
LF 0. 000 0. 00
29. 43000 0. 000 0. 00
0020 202- 00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0. 00
228. 36000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 380. 000 0. 000
SY 0. 000 0. 00
8. 96000 0. 000 0. 00
0030 202-00250 Renoval of Pavement Marking 9, 375. 000 0. 000
SF 596. 670 1,927. 24
3.23000 596. 670 1,927. 24
0035 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00
0040 202- 04002 G ean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
5, 886. 10000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 6, 689. 000 0. 000
cY 300. 000 5, 088. 00
16. 96000 300. 000 5, 088. 00
0050 203- 00062 Enbanknent Material (Conplete In Place) (Special) 11, 028. 000 0. 000
CY 0. 000 0. 00
11. 29000 0. 000 0. 00
0055 203-00400 Rock Excavation 4.000 0. 000
CY 0. 000 0. 00
139. 16000 0. 000 0. 00



CONTI D C19897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0060 203-01500 Bl adi ng 25. 000 0. 000
HOUR 2.000 283.94
141. 97000 2.000 283.94
0065 206- 00000 Structure Excavation 62. 000 0. 000
CY 0. 000 0. 00
34. 92000 0. 000 0. 00
0070 206- 00065 Structure Backfill (FlowFill) 50. 000 0. 000
CY 0. 000 0. 00
125. 17000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 225. 000 0. 000
LF 225. 000 960. 75
4. 27000 225. 000 960. 75
0080 208-00020 Silt Fence 1, 100. 000 0. 000
LF 925. 000 1, 350. 50
1. 46000 925. 000 1, 350. 50
0085 208-00035  Aggregate Bag 500. 000 0. 000
LF 1. 000 9.75
9. 75000 1. 000 9.75
0090 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 518. 77
518. 77000 1. 000 518. 77
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 448. 60
1, 448. 60000 1. 000 1, 448. 60
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
45. 05000 0. 000 0. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 39000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 3. 000 248. 82

82. 94000 3. 000 248. 82



CONTI D C19897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0115 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
57.93000 0. 000 0. 00
0120 208- 00205 Erosi on Control Supervisor 150. 000 0. 000
HOUR 35. 000 2,059. 05
58. 83000 35. 000 2,059. 05
0125 210- 00090 Reset Del i neat or 13. 000 0. 000
EACH 0. 000 0. 00
25. 56000 0. 000 0. 00
0130 210-00810 Reset Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
211. 22000 0. 000 0. 00
0135 210-01130 Reset Quardrail Type 3 531. 000 0. 000
LF 260. 000 11, 757. 20
45. 22000 260. 000 11, 757. 20
0140 210-01200 Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 68000 0. 000 0. 00
0145 210- 02900 Rel ay Riprap 215. 000 0. 000
CY 0. 000 0. 00
28. 44000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 3. 800 0. 000
ACRE 0. 000 0. 00
2, 304. 18000 0. 000 0. 00
0155 212-00032 Soi | Condi tioni ng 3. 800 0. 000
ACRE 0. 000 0. 00
7,588. 81000 0. 000 0. 00
0160 213-00002 Mil ching (Weed Free Hay) 2.100 0. 000
ACRE 0. 000 0. 00
731. 48000 0. 000 0. 00
0165 213-00061 Mil ch Tackifier 420. 000 0. 000
LB 0. 000 0. 00
3. 66000 0. 000 0. 00



CONTI D C19897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STRO503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0170 213-00150 Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
4,084. 12000 0. 000 0. 00
0175 216-00041 Soi | Retention Bl anket (Straw Coconut) 10, 000. 000 0. 000
SY 0. 000 0. 00
2.32000 0. 000 0. 00
0180 304- 06000 Aggregate Base Course (Cl ass 6) 121. 000 0. 000
TON 0. 000 0. 00
41. 71000 0. 000 0. 00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 111. 000 0. 000
TON 0. 000 0. 00
202. 88000 0. 000 0. 00
0190 506- 00036 Gouted Riprap (36 Inch) (Special) 202. 000 0. 000
CY 0. 000 0. 00
135. 34000 0. 000 0. 00
0195 601- 01050 Concrete Class B (Vall) 20. 000 0. 000
CY 0. 000 0. 00
788. 59000 0. 000 0. 00
0200 602-00000 Rei nforcing Steel 800. 000 0. 000
LB 0. 000 0. 00
1. 58000 0. 000 0. 00
0205 603-30036 36 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,078. 74000 0. 000 0. 00
0210 603-30048 48 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
3,135. 02000 0. 000 0. 00
0215 604- 00506 Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7,736. 27000 0. 000 0. 00
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 50. 000 0. 000
LF 0. 000 0. 00
51. 78000 0. 000 0. 00



CONTI D C19897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY

0225 609-24003 Cutter Type 2 (3 Foot) 283. 000 0. 000
LF 0. 000 0. 00
32.15000 0. 000 0.00
0230 609-60011 Curb Type 6 (Section M 1, 925. 000 0. 000
LF 0. 000 0. 00
14. 71000 0. 000 0. 00
0235 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 226. 62000 0. 000 0. 00
0240 616-30036 36 Inch Trash Guard 1. 000 0. 000
EACH 0. 000 0. 00
348. 20000 0. 000 0. 00
0245 616-30048 48 Inch Trash Guard 1. 000 0. 000
EACH 0. 000 0. 00
413. 33000 0. 000 0. 00
0250 616- 30499 Trash Guard Speci al 1. 000 0. 000
EACH 0. 000 0. 00
8, 653. 80000 0. 000 0. 00
0255 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 137. 000 0. 000
LF 0. 000 0. 00
128. 33000 0. 000 0. 00
0260 624- 20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 74. 000 0. 000
LF 0. 000 0. 00
176. 89000 0. 000 0. 00
0265 624-20049 48 Inch Drainage Pipe (Class 0) (Conplete In Place) 212. 000 0. 000
LF 0. 000 0. 00
274.42000 0. 000 0. 00
0270 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 4,876.57
9, 753. 13000 0. 500 4,876. 56
0275 626-00000  Mobilization 1. 000 0. 000
LS 0. 500 31, 341. 30

62, 682. 60000 0. 500 31, 341. 30



CONTI D C19897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQIECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0280 627-00005 Epoxy Pavenent MarKking 10. 000 0. 000
GAL 0. 000 0. 00
384. 03000 0. 000 0. 00
0285 627-00011 Pavenent Marking Paint (\Waterborne) 51. 000 0. 000
GAL 28. 410 2,147.51
75. 59000 28. 410 2,147.51
0290 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 21.500 524. 17
24. 38000 21.500 524.17
0295 630- 00007 Traffic Control Inspection 60. 000 0. 000
DAY 9. 000 1, 920. 15
213. 35000 9. 000 1, 920. 15
0300 630-00012 Traffic Control Managenment 40. 000 0. 000
DAY 3. 000 2,377.32
792. 44000 3. 000 2,377.32
0305 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 3,657.42
1, 828. 71000 2.000 3, 657.42
0310 630-80336 Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 1. 500 137. 16
91. 44000 1. 500 137.16
0315 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3. 000 182. 88
60. 96000 3. 000 182. 88
0320 630- 80342 Construction Traffic Sign (Panel Size B) 25. 000 0. 000
EACH 11. 000 804. 65
73. 15000 11. 000 804. 65
0325 630-80343 Construction Traffic Sign (Panel Size O 4. 000 0. 000
EACH 0. 000 0. 00
85. 34000 0. 000 0. 00
0330 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 7,924.42
7,924. 42000 1. 000 7,924.42



CONTI D C19897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19897- BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY
0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 20. 000 1, 584. 80
79. 24000 20. 000 1, 584. 80
0340 630-80370 Concrete Barrier (Tenporary) 920. 000 0. 000
LF 414. 000 6, 930. 36
16. 74000 414. 000 6, 930. 36
0345 630- 80380 Traffic Cone 100. 000 0. 000
EACH 30. 000 183. 00
6. 10000 30. 000 183. 00
0350 630- 80440 Portabl e Runble Strips (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
1, 219. 14000 0. 000 0. 00
0355 630-85011 I npact Attenuator (Tenporary) 130. 000 0. 000
DAY 10. 000 609. 60
60. 96000 10. 000 609. 60
0360 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 910, 920.90 $ 95,594.37 $ 95, 594. 37
CAT NOO400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 9, 622. 48
9, 622. 48000 1. 000 9, 622. 48



CONTI D C19897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19897-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STR0503- 082 ESTI MATE NO 0001 13:37: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 10, 756. 05
10, 756. 05000 1. 000 10, 756. 05
0390 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 030. 52
1, 030. 52000 1. 000 1, 030. 52

CAT 0400 CURRENT AMI  $ 21,409.05 $ 21,409.05$ 21, 409. 05

PRQJIECT TOTAL CURRENT AMI  $ 932,329.95 % 117,003.42 $ 117, 003. 42



